Page: 1 Document Name: untitled
OPTION== W.S.D.0.T. CONTRACT PAYMENTS MAK2040-51
CURRENT ESTIMATE TOTALS
NO "VERY IMPORTANT" MESSAGES TO VIEW.
CONTRACT 009385 WORK DONE TO 09 - 26 - 2019 ESTIMATE # 0007 PROGRESS

REGULAR & MOH ITEMS $89,326.40
MOBILIZATION $0.00
GROSS PAYMENT $89,326.40
LESS: RETAINAGE $0.00
PLUS: SALES TAX $7,146.11
LESS: RR FLAGGING $0.00
LIQUIDATED D. $0.00
MISC. DEDUCT. $0.00
A/R WSDOT $0.00
NET PAYMENT TO PRIME $96,472.51
—————————————————————————————————— OPTIONS

OK
R - RETURN M -

- TO ACCEPT THE ESTIMATE
MAIN H - HELP E -END

DAYS WORKED 77.0
NON-PART-DOLLARS THIS ESTIMATE
$0.00

NEW CONTRACT TTD -> ESTIMATES ONLY
$4,096,335.68

NEW WORMS TTD -> ALL EXPENDITURES
$4,965,473.01

WORK ORDER TOTAL AUTHORIZED DOLLARS
$19,767,203.96

CHANGE THE FOLLOWING:
> CHANGE ITEMS / MOH
> CHANGE DEDUCTIONS
> CHANGE WORK DONE TO
OR NUMBER DAYS WORKED

TO UPDATE THE ESTIMATE

Date: 09-27-2019 Time: 15:24:50.87



Page: 1 Document Name: untitled

OPTION==> W.5.D.0.T. CONTRACT PAYMENTS
CURRENT ESTIMATE TOTALS REVIEW
ENTER AN OPTION LISTED BELOW, OR, SELECT
ANOTHER CONTRACT/ESTIMATE FOR REVIEW.

MAK8210-S1

ESTIMATE NUMBER 7

CONTRACT 00 - 9385

WORK DONE TO 09 - 26 - 2019 DAYS WORKED 0.0
ESTIMATES 1 THRU 0007 HAVE BEEN RUN
WARR REG NO. 00000
REGULAR & MOH ITEMS $89,326.40 JV NO.
MOBILIZATION $0.00 VOUCHER NO. 53968V
GROSS PAYMENT $89,326.40 WARRANT NO.
LESS: RETAINAGE $0.00 WARRANT DATE
PLUS: SALES TAX $7,146.11 (YYMMDD)
LESS: DEDUCTIONS $0.00
NET PAYMENT TO PRIME $96,472.51
————————————————————————————————— OPTIONS ——mmm e e
S2 - ESTIMATE ITEM REVIEW S3 - BELOW THE LINE DEDUCTIONS REVIEW

R - RETURN H - HELP E - END

Date: 09-27-2019 Time: 15:30:56.01



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 1
PAYEE: MAX J. KUNEY COMPANY
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAIL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Cmmmmmmmm s QUANTITY/AMOUNT ~--------=---c-——o- >
ITEM GRP UNIT PRICE UNTT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
001  MOBILIZATION
01 $1,210,000.0000 L.S. $608,444.87 $608,444 .88
02 $98,570.23 $98,570.24
03 $198,888.91 $198,888.92
04 $100,339.25 $100,339.26
05 $203,756.74 $203,756.70
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $1,210,000.00 $1,210,000.00
002  REMOVING GUARDRAIL
01 $6.0000 L.F. 387.50 100.00
$2,325.00 $600.00
ITEM TOTALS ( 25.81% OF PLANNED) 387.50 100.00
$2,325.00 $600.00
003  REMOVING PAINT LINE
01 $1.0000 L.F. 4,040.00 0.00
$4,040.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 4,040.00 0.00
$4,040.00 $0.00
004 REMOVING PLASTIC LINE
01 $1.0000 L.F. 4,070.00 0.00
$4,070.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 4,070.00 0.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 2
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

== QUANTITY/AMOUNT ----==-=----—--=--———- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
005 REMOVING MISCELLANEOUS TRAFFIC ITEM
01 $1,500.0000 IL.S. $1,500.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) $1,500.00 $0.00

006 HAZARDOUS MATERIAL HANDLING AND DISPOSAL

01 $10,000.0000 EST. $10,000.00 $0.00
02 $0.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) $10,000.00 $0.00

007 ROADWAY EXCAVATION INCL. HAUL - AREA A

01 $18.0000 c.Y. 17,170.00 3,681.10 3,681.10
$309,060.00 $66,259.80 $66,259.80

MAJOR ITEM TOTALS ( 21.44% OF PLANNED) 17,170.00 3,681.10 3,681.10
$309,060.00 $66,259.80 $66,259.80

008 ROADWAY EXCAVATION INCL. HAUL - AREA B

01 $13.0000 C.Y. 6,370.00 4,463.10
$82,810.00 $58,020.30

03 1,080.00 64.50
$14,170.00 $838.50

05 1,950.00 0.00
$25,350.00 $0.00

MAJOR ITEM TOTALS ( 48.11% OF PLANNED) 9,410.00 4,527.60
$122,330.00 $58,858.80

009 UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

01 $28.0000 c.Y. 500.00 254.40 371.90
$14,000.00 $7,123.20 $10,413.20



HWY-RAKD300C-PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION

LEDGER PRE-ESTIMATE REPORT

DATE: 09/27/19
TIME: 15:14:14
PAGE: 3

371.90
$10,413.20

7,365.00
$14,730.00

12,093.00
$24,186.00

0.00
$0.00

19,458.00
$38,916.00

4,148.75
$33,190.00

8,492.25
$67,938.00

0.00
$0.00

12,641.00

CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
Cmmmm QUANTITY/AMOUNT - -
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
009  UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL
03 $28.0000 C.Y. 250.00
$7,000.00
05 250.00
$7,000.00
ITEM TOTALS ( 37.19% OF PLANNED) 1,000.00 254.40
$28,000.00 $7,123.20
010  EMBANKMENT COMPACTION
01 $2.0000 C.Y. 2,810.00 2,059.00
$5,620.00 $4,118.00
03 9,110.00
$18,220.00
05 3,510.00
$7,020.00
ITEM TOTALS ( 126.10% OF PLANNED) 15,430.00 2,059.00
$30,860.00 $4,118.00
011  COMMON BORROW INCL. HAUL
01 $8.0000 C.Y. 2,810.00
$22,480.00
03 9,110.00
$72,880.00
05 3,510.00
$28,080.00
MAJOR  ITEM TOTALS ( 81.92% OF PLANNED) 15,430.00
$123,440.00

$101,128.00



HWY-RAKD300C-~PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION

LEDGER

PRE-ESTIMATE REPORT

DATE: 09/27/19
TIME: 15:14:14
PAGE: 4

PROJECT ENGINEER JERRY WOOD

CLEANING/PAINTING METAL SURGACES ON BRID

CONTRACT 00-9385 DISTRICT 5
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0
PROJECT DESCRIPTION
SR 090 MP 79.38 TO
B e e S S
ITEM GRP UNIT PRICE UNIT PLANNED REVISED
012 DETOUR REMOVAL
01 $250,000.0000 L.S. $138,006.50
03 $83,386.00
05 $28,607.50
MAJOR ITEM TOTALS ( 0.00% OF PLANNED) $250,000.00
013 SEPARATION LAYER
01 $8,100.0000 ACRE 8.90
$72,090.00
02 0.95
$7,695.00
03 0.95
$7,695.00
04 0.90
$7,290.00
05 0.90
$7,280.00
MAJOR ITEM TOTALS ( 38.02% OF PLANNED) 12.60
$102,060.00
014 TEMPORARY ROADWAY
02 $200,000.0000 L.S. $50,000.00
03 $50,000.00
04 $50,000.00
05 $50,000.00
MAJOR ITEM TOTALS ( 65.28% OF PLANNED) $200,000.00

81.68

QUANTITY/AMOUNT

CURRENT ESTIMATE

.06
$486.00

$34,425.00

0.07
$567.00

0.15
$1,215.

0.
$486.

4.
$38,799.

$32,638.
$32,638.
$32,638.
$32,638.

$130,555.



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 5
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAI SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Cmmm e QUANTITY/AMOUNT ===========m=z=cec=- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
015  QUARRY SPALLS

01 $36.0000 C.Y. 500.00 251.40 376.80
$18,000.00 $9,050.40 $13,564.80
03 250.00 0.00
$9,000.00 $0.00
05 250.00 0.00
$9,000.00 $0.00
MAJOR  ITEM TOTALS ( 37.68% OF PLANNED) 1,000.00 251.40 376.80
$36,000.00 $9,050.40 $13,564.80

016  TEMPORARY BRIDGE CLE ELUM RIVER
02 $500,000.0000 L.S. $125,000.00 $100,000.35
03 $125,000.00 $100,000.36
04 $125,000.00 $100,000.36
05 $125,000.00 $99,998.93
MAJOR  ITEM TOTALS ( 80.00% OF PLANNED) $500,000.00 $400,000.00

017 CONC. CLASS 4000D FOR CONCRETE OVERLAY

02 $1,950.0000 C.Y. 52.00 0.00
$101,400.00 $0.00

04 57.00 0.00
$111,150.00 $0.00

MAJOR ITEM TOTALS ( 0.00% OF PLANNED) 109.00 0.00
$212,550.00 $0.00

018 PIER CONCRETE SPALL REPAIR

02 $350.0000 S.F. 67.00 0.00
$23,450.00 $0.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 6
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

R e g QUANTITY/AMOUNT —--------=--————— >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT -ESTIMATE NEW TOTAL TO DATE
018 PIER CONCRETE SPALL REPAIR
04 $350.0000 S.F. 43,00 0.00
$15,050.00 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 110.00 0.00
$38,500.00 $0.00

019 DEFICIENT  STRENGTH CONC. PRICE ADJUSTMENT

02 $2.0000- CALC $2.00- $0.00
04 $0.00 $0.00
CREDIT ITEM TOTALS ( 0.00% OF PLANNED) $2.00- $0.00

020 BR. NO. 90/134S U6-L6 LEFT POST HEAT STRAIGHTENING
02 $15,000.0000 L.S. $15,000.00 $0.00

ITEM TOTALS ( 0.00% OF PLANNED) $15,000.00 $0.00

021 REPLACE VACANT/DAMAGED RIVET WITH HS BOLT

02 $40.0000 EACH 60.00 0.00
$2,400.00 $0.00
04 70.00 0.00
$2,800.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 130.00 0.00
$5,200.00 $0.00

022 BR. NO. 90/134N STEEL REPAIR

04 $15,000.0000 L.S. $15,000.00 $0.00

ITEM TOTALS ( 0.00% OF PLANNED) $15,000.00 $0.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19%

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 7
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

T —— QUANTITY/AMOUNT - ----------——-=-=——— >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
023 BR. NO. 90/134S STEEL REPAIR
02 $7,500.0000 L.S. $7,500.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) $7,500.00 $0.00

024 MNMPZMHQZ JOINT MODIFICATION STRIP SEAL

02 $500.0000 L.F. 59.00 0.00
$29,500.00 $0.00

04 64.00 0.00
$32,000.00 $0.00

MAJOR ITEM TOTALS ( 0.00% OF PLANNED) 123.00 0.00
$61,500.00 $0.00

025 SCARIFYING CONC. SURFACE

02 $85.0000 S.Y. 926.00 0.00
$78,710.00 $0.00

04 1,030.00 0.00
$87,550.00 $0.00

MAJOR ITEM TOTALS ( 0.00% OF PLANNED) 1,956.00 0.00
$166,260.00 $0.00

026 REMOVING EXISTING CONCRETE OVERLAY

02 $38.0000 Sx¥s 926.00 0.00
$35,188.00 $0.00

04 1,030.00 0.00
$39,140.00 $0.00

MAJOR ITEM TOTALS ( 0.00% OF PLANNED) 1,956.00 0.00

$74,328.00 ' $0.00




HWY-RAKD300C-PE

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 09/27/19
TIME: 15:14:14
PAGE: 8

CONTRACT 00-9385

ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE:
SR 090
o TR N o et
ITEM GRP UNIT PRICE UNIT PLANNED REVISED
027 FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR
02 $20,000.0000 EST. $10,000.
04 $10,000.
ITEM TOTALS ( 0.00% OF PLANNED) Wmm”mmmwn--
028 FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N
04 $30.0000 S.F. 180
$5,400.
ITEM TOTALS ( 0.00% OF PLANNED) wmm;:ji
$5,400
029 FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134S
02 $30.0000 S.F. 200.
$6,000.
ITEM TOTALS ( 0.00% OF PLANNED) mmmll-n
$6,000
030 CLEANING AND PAINTING BRIDGE NO. 90/134N
05 $800,000.0000 L.S. $800, 000
MAJOR ITEM TOTALS ( 0.00% OF PLANNED) wmmm”mmm”-nn
031 CLEANING AND PAINTING BRIDGE NO. 90/134S
03 $800,000.0000 L.S. $800,000.
MAJOR ITEM TOTALS ( 0.00% OF PLANNED) Wmmm”mmmuu‘:
032 CLEANING, SEALING AND CAULKING PACK RUST

DISTRICT 5

PROJECT ENGINEER JERRY WOOD

77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
MP 79.38 TO

00
00
00

.00

00

81.68

QUANTITY/AMOUNT --
CURRENT ESTIMATE



HWY-RAKD300C-PE

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 09/27/19
TIME: 15:14:14

CONTRACT 00-9385 DISTRICT 5
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE:

ITEM

032

MAJOR

033

MAJOR

034

MAJOR

035

SR 090 MP 79.38 TO 81.68
T ——— QUANTITY/AMOUNT - -
GRP UNIT PRICE UNTT PLANNED REVISED CURRENT ESTIMATE

CLEANING, SEALING AND CAULKING PACK RUST

03 $18.0000 L.F.
05
ITEM TOTALS ( 0.00% OF PLANNED)

CONTAINMENT OF ABRASIVES

03 $500,000.0000 L.S.
05
ITEM TOTALS ( 0.00% OF PLANNED)

TESTING AND DISPOSAL OF CONTAINMENT WASTE

03 $200,000.0000 EST.
05
ITEM TOTALS ( 0.00% OF PLANNED)

CRUSHED SURFACING BASE COURSE

01 $20.0000 TON

02

03

04

PROJECT ENGINEER JERRY WOOD

3,000.
$54,000.

4,000.
$72,000.

7,000.
$126,000.

$222,222.

$277,778.

$500,000.

$100,000.
$100,000.

$200,000.

24,440.
$488,800.

2,675,
$53,500.

2,675.
$53,500.

2,605.
$52,100.

77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID

00
00

00
00

00
00

00
00

00
00

00
00

11,875.42
$237,508.40

0.00
$0.00

1,120.50
$22,410.00

0.00
$0.00



HWY-RAKD300C-PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 09/27/19
TIME: 15:14:14
PAGE 10

CONTRACT 00-9385

ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
e RS QUANTITY/AMOUNT --
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
035 CRUSHED SURFACING BASE COURSE
05 $20.0000 TON 2,605.00
$52,100.00
MAJOR  ITEM TOTALS (  37.13% OF PLANNED) 35,000.00
$700,000.00
036  SHOULDER FINISHING
01 $9,500.0000  MI. 2.80
$26,600.00
ITEM TOTALS ( 0.00% OF PLANNED) 2.80
$26,600.00
037 ASPHALT FOR FOG SEAL
01 $1,200.0000 TON 22.80
$27,360.00
ITEM TOTALS ( 0.00% OF PLANNED) 22.80
$27,360.00
038  CEMENT CONC. PAVEMENT
01 $320.0000 C.Y. 7,039.00
$2,252,480.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 7,039.00
$2,252,480.00
039 RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT
01 $66,157.0000  CALC $66,157.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) $66,157.00

DISTRICT 5

PROJECT ENGINEER JERRY WOOD

12,995.92
$259,918.



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 11
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

e N S S QUANTITY/AMOUNT - ---=----—-o—mmmmm >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
040  CEMENT CONC. COMPLIANCE ADJUSTMENT
01 $36,216.0000 CALC $36,216.00 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) $36,216.00 $0.00
041  CORROSION RESISTANT DOWEL BAR
01 $18.0000 EACH 12,162.00 i 0.00
$218,916.00 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 12,162.00 0.00
$218,916.00 $0.00
042 REPLACE CEMENT CONCRETE PANEL
01 $410.0000 S.Y. 520.00 0.00
$213,200.00 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 520.00 0.00
$213,200.00 $0.00
043  PARTIAL DEPTH SPALL REPAIR
01 $22,400.0000  EST. $22,400.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) $22,400.00 $0.00
044 TIE BAR WITH DRILL HOLE
01 $18.0000 EACH 4,339.00 0.00
$78,102.00 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 4,339.00 0.00
$78,102.00 $0.00

045 SEALING EXISTING CONCRETE RANDOM CRACK




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 12
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Cmmmmmmmememem—— e QUANTITY/AMOUNT ~-=-=====—mmmmmmmm =~ >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

045 SEALING EXISTING CONCRETE RANDOM CRACK

01 $6.0000 L.F. 1,434.00 0.00
$8,604.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 1,434.00 0.00
$8,604.00 $0.00

046 SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT

01 $5.0000 L.F. 47,600.00 0.00
$238,000.00 $0.00

02 252.00 0.00
$1,260.00 $0.00

04 279.00 0.00
$1,395.00 $0.00

MAJOR ITEM TOTALS ( 0.00% OF PLANNED) 48,131.00 0.00
$240,655.00 $0.00

047 CEMENT CONCRETE PAVEMENT GRINDING

01 $15.0000 S.Y. 38,216.00 6,845.30
$573,240.00 $102,679.50

MAJOR ITEM TOTALS ( 17.91% OF PLANNED) 38,216.00 6,845.30
$573,240.00 $102,679.50

048 PLANING BITUMINOUS PAVEMENT

01 $4.0000 S.Y. 20,280.00 0.00
$81,120.00 $0.00
MAJOR ITEM TOTALS ( 0.00% OF PLANNED) 20,280.00 0.00

$81,120.00 $0.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 13
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qoo me oo QUANTITY/AMOUNT --------===-== == >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
049 HMA CL. 1/2 IN. PG 64H-28
01 $106.0000 TON 14,014.00 5,002.60
$1,485,484.00 $530,275.60
02 2,019.00 329.30
$214,014.00 $34,905.80
03 974.00 460.20
$103,244.00 $48,781.20
04 2,125.00 0.00
$225,250.00 $0.00
05 502.00 0.00
$53,212.00 $0.00
MAJOR ITEM TOTALS ( 29.50% OF PLANNED) 19,634.00 5,792.10
$2,081,204.00 $613,962.60
050 JOB MIX COMPLIANCE PRICE ADJUSTMENT
01 $58,904.0000 CALC $42,043.97 $0.00
02 $6,056.98 $0.00
03 $2,921.05 $0.00
04 $6,375.00 $0.00
05 $1,507.00 $0.00
MAJOR ITEM TOTALS ( 0.00% OF PLANNED) $58,904.00 $0.00
051 COMPACTION PRICE ADJUSTMENT
01 $39,271.0000 CALC $28,029.99 $0.00
02 $4,038.00 $0.00

03 $1,948.04 $0.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 14
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

i e e - e - QUANTITY/AMOUNT ---=-=--=------———--- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
051  COMPACTION PRICE ADJUSTMENT
04 $39,271.0000  CALC $4,249.99 $0.00
05 $1,004.98 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) $39,271.00 T 50.00
052  ASPHALT COST PRICE ADJUSTMENT
01 $192,195.0000  CALC $136,459.03 $0.00
02 $19,220.08 $0.00
03 $9,609.74 $0.00
04 $21,141.07 $0.00
05 $5,765.08 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) $192,195.00 T $0.00
053  LONGITUDINAL JOINT SEAL
01 $1.5000 L.F. 40,900.00 0.00
$61,350.00 $0.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 20,900.00 T TTTTTTTTTTTOT 0.00
$61,350.00 $0.00
054 EROSION CONTROL AND WATER POLLUTION PREVENTION
01 $7,500.0000 L.S. $1,500.00 $534.00
02 $1,500.00 $534.00
03 $1,500.00 $534.00

04 $1,500.00 $534.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 15
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Q= mmmmmm QUANTITY/AMOUNT -----=------=-=-=-—-- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

054 EROSION CONTROL AND WATER POLLUTION PREVENTION
05 $7,500.0000 L.S. $1,500.00 $534.00

ITEM TOTALS ( 35.60% OF PLANNED) $7,500.00 $2,670.00

055 SEEDING, FERTILIZING, AND MULCHING

01 $3,900.0000 ACRE 9.80 0.00
$38,220.00 $0.00

02 0.55 0.00
$2,145.00 $0.00

03 0.55 0.00
$2,145.00 $0.00

04 0.50 0.00
$1,950.00 $0.00

05 0.50 0.00
$1,950.00 $0.00

MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 11.90 0.00
$46,410.00 $0.00

056 SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE

01 $3,900.0000 ACRE 2.80 0.00
$10,920.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 2.80 0.00
$10,920.00 $0.00

057 HIGH VISIBILITY FENCE

03 $7.0000 L.F. 225.00 244 .00
$1,575.00 $1,708.00
04 225.00 244 .00
$1,575.00 $1,708.00
ITEM TOTALS ( 108.44% OF PLANNED) 450.00 488.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 16
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

T ———— QUANTITY/AMOUNT ---=------=--c-—-—— >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
058  ENVIRONMENTAL COMPLIANCE LEAD
02 $15,000.0000 L.S. $7,358.49 $2,616.60
04 $7,641.51 $2,723.40
ITEM TOTALS ( 35.60% OF PLANNED) $15,000.00 $5,340.00
059  BEAM GUARDRAIL TYPE 31
01 $34.0000 L.F. 400.00 0.00
$13,600.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 400.00 0.00
$13,600.00 $0.00

060 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

01 $3,100.0000 EACH 6.00 0.00
$18,600.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) + 6.00 0.00
$18,600.00 $0.00

061 BEAM GUARDRAIL TYPE 11

01 $155.0000 L.F. 25.00 0.00
$3,875.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 25.00 0.00
$3,875.00 $0.00

062 BEAM GUARDRAIL TYPE NESTED THRIE BEAM

05 $175.0000 L.F. 28.00 0.00
$4,900.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 28.00 0.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 17
CONTRACT 00-S385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Cmmmm e QUANTITY/AMOUNT ---------~--————=—-- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
063 BEAM GUARDRAIL TRANSITION SECTION TYPE 21
01 $3,600.0000 EACH 1.00 0.00
$3,600.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 1.00 0.00
$3,600.00 $0.00
064 BEAM GUARDRAIL ANCHOR TYPE 10
01 $2,600.0000 EACH 3.00 0.00
$7,800.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 3.00 0.00
$7,800.00 $0.00
065 TEMPORARY BARRIER
01 $18.0000 L.F. 275.00 0.00
$4,950.00 $0.00
02 1,193.75 201.00
$21,487.50 $3,618.00
03 1,193.75 301.00
$21,487.50 $5,418.00
04 1,131.25 0.00
$20,362.50 $0.00
05 1,131.25 0.00
$20,362.50 $0.00
MAJOR ITEM TOTALS ( 10.19% OF PLANNED) 4,925.00 502.00
) $88,650.00 $9,036.00
066 TEMPORARY IMPACT ATTENUATOR
01 $3,700.0000 EACH 1.00 0.00

$3,700.00 $0.00




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 18
CONTRACT 00-9385 DISTRICT 5 . PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

B QUANTITY/AMOUNT ==== === mmmmmmm o= >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
066  TEMPORARY IMPACT ATTENUATOR
02 $3,700.0000  EACH 1.00 0.00
$3,700.00 $0.00
03 1.00 0.00
$3,700.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 3.00 0.00
$11,100.00 $0.00
067 RESETTING IMPACT ATTENUATOR
04 $900.0000 EACH 1.00 0.00
$900.00 $0.00
05 1.00 0.00
$900.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 2.00 0.00
$1,800.00 $0.00
068  TRANSPORTABLE ATTENUATOR
01 $40,000.0000 EACH 2.00 3.00
$80,000.00 $120,000.00
MAJOR  ITEM TOTALS ( 150.00% OF PLANNED) 2.00 3.00
$80,000.00 $120,000.00

069 OPERATION OF TRANSPORTABLE ATTENUATOR

01 $45.0000 HR 86.00 905.00
$3,870.00 $40,725.00
ITEM TOTALS (1,052.33% OF PLANNED) 86.00 905.00




HWY-RAKD300C-PE

CONTRACT 00-9385

ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE:  77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
< SRS S B RS  SEE QUANTITY/AMOUNT
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
070 REPAIR TRANSPORTABLE ATTENUATOR
01 $2,000.0000 EST. $2,000.00
ITEM TOTALS ( 0.00% OF PLANNED) $2,000.00
071  FLEXIBLE GUIDE POST
01 $55.0000 EACH 106.00
$5,830.00
ITEM TOTALS ( 0.00% OF PLANNED) 106.00
$5,830.00 !
072  PAINT LINE
01 $.2500 L.F. 44,550.00
$11,137.50
ITEM TOTALS ( 0.00% OF PLANNED) 44,550.00
$11,137.50
073  GROOVED PLASTIC LINE
01 $1.5000 L.F 22,680.00
$34,020.00
ITEM TOTALS ( 0.00% OF PLANNED) 22,680.00
$34,020.00
074 GROOVED PLASTIC WIDE LANE LINE
01 $6.0000 L.F. 6,120.00
$36,720.00
MAJOR ITEM TOTALS ( 0.00% OF PLANNED) 6,120.00
$36,720.00

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DISTRICT 5

PROJECT ENGINEER JERRY WOOD

DATE: 09/27/19
TIME: 15:14:14
PAGE 19



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 20
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Dt TR —— QUANTITY/AMOUNT ---=------—--=—————- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
075  RECESSED PAVEMENT MARKER
01 $2,500.0000  HUND 2.10 0.00
$5,250.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 2.10 0.00
$5,250.00 $0.00
076  SHOULDER RUMBLE STRIP TYPE 1
01 $875.0000  MI. 8.40 0.00
$7,350.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 8.40 0.00
$7,350.00 $0.00
077  TEMPORARY PAVEMENT MARKING-SHORT DURATION
01 $.7000 L.F. 29,950.00 0.00
$20,965.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 29,950.00 0.00
$20,965.00 $0.00
078  TEMPORARY PAVEMENT MARKING-LONG DURATION
02 $.8000 L.F. 6,945.00 0.00
$5,556.00 $0.00
03 6,945.00 0.00
$5,556.00 $0.00
04 5,435.00 0.00
$4,348.00 $0.00
05 5,435.00 0.00
$4,348.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 24,760.00 0.00

$19,808.00 $0.00




HWY-RAKD300C-PE

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

09/27/19
15:14:14

PAGE: 21

CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE:  77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
Cmmm e QUANTITY/AMOUNT -----
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
079  SEQUENTIAL ARROW SIGN
01 $2.0000 HR 2,910.00
$5,820.00
ITEM TOTALS ( 30.62% OF PLANNED) 2,910.00
$5,820.00
080 PORTABLE CHANGEABLE MESSAGE SIGN
01 $.7500 HR 13,200.00
$9,900.00
ITEM TOTALS ( 12.79% OF PLANNED) 13,200.00
$9,900.00
081  OTHER TEMPORARY TRAFFIC CONTROL
01 $75,000.0000 L.S. $37,500.00
02 $9,375.00
03 $9,375.00
04 $9,375.00
05 $9,375.00
MAJOR  ITEM TOTALS ( 40.71% OF PLANNED) $75,000.00
082  OTHER TRAFFIC CONTROL LABOR
01 $135.0000 HR 3,300.00
$445,500.00
02 825.00
$111,375.00
03 825.00
$111,375.00

891.00
$1,782.00

891.00
$1,782.00

1,688.00
$1,266.00

1,688.00
$1,266.00

$12,695.26
$4,459.52
$4,459.53
$4,459.52
$4,459.53

$30,533.36

2,669.00
$360,315.00

0.00
$0.00

0.00
$0.00



HWY-RAKD300C-PE

LEDGER PRE-ESTIMATE REPORT PAGE: 22
CONTRACT 00-38385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
s e = QUANTITY/AMOUNT -----mm e oo oo — = >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
082 OTHER TRAFFIC CONTROL LABOR
04 $135.0000 HR 825.00 0.00
$111,375.00 $0.00
05 825.00 0.00
$111,375.00 $0.00
MAJOR ITEM TOTALS ( 40.44% OF PLANNED) 6,600.00 2,669.00
$891,000.00 $360,315.00
083 TRAFFIC CONTROL SUPERVISOR
01 $75,000.0000 L.S. $15,000.00 $6,106.74
02 $15,000.00 $6,106.65
03 $15,000.00 $6,106.65
04 $15,000.00 $6,106.65
05 $15,000.00 $6,106.65
MAJOR ITEM TOTALS ( 40.71% OF PLANNED) $75,000.00 $30,533.34
084 CONSTRUCTION SIGNS CLASS A
01 $25.0000 S.F. 1,250.00 351.80
$31,250.00 $8,795.00
02 43.50 0.00
$1,087.50 $0.00
03 43.50 0.00
$1,087.50 $0.00
04 38.00 0.00
$950.00 $0.00
05 38.00 0.00
$950.00 $0.00
MAJOR ITEM TOTALS ( 24 .90% OF PLANNED) 1,413.00 351.80
$35,325.00 $8,795.00

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION

DATE: 09/27/19
TIME: 15:14:14



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 23
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 05-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Cmmemmmsmsssssene——a- QUANTITY/AMOUNT ~-=-===== === === e oo >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

085 MIN BID REQ - TYPE B PROGRESS SCHEDULE $15,000
01 $15,000.0000 L.S. $15,000.00 $12,000.00

ITEM TOTALS ( 80.00% OF PLANNED) $15,000.00 $12,000.00

086 ROADWAY SURVEYING

01 $200,000.0000 L.S. $100,000.00 $20,159.00
02 $25,000.00 $27,489.00
03 $25,000.00 $27,489.00
04 $25,000.00 $10,739.00
05 $25,000.00 $10,739.00
MAJOR ITEM TOTALS ( 48.31% OF PLANNED) wmmmwmmmwmm |||||||||||||||||||||||||||| mewmwmwmml

087 TRAINING

01 $2.0000 HR 11,000.00 580.00
$22,000.00 $1,160.00
ITEM TOTALS ( 5.27% OF PLANNED) 11,000.00 580.00
$22,000.00 $1,160.00

088 ROADSIDE CLEANUP

01 $2,000.0000 EST. $2,000.00 $7,739.15

ITEM TOTALS ( 386.96% OF PLANNED) $2,000.00 $7,739.15

089 REIMBURSEMENT FOR THIRD PARTY DAMAGE

06 $5.0000 EST. $5.00 $0.00

ITEM TOTALS ( 0.00% OF PLANNED) $5.00 $0.00




HWY-RAKD300C-PE

CONTRACT 00-9385

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DISTRICT 5

PROJECT ENGINEER JERRY WOOD

DATE: 09/27/19
TIME: 15:14:14
PAGE 24

ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE:  77.0
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
B T — QUANTITY/AMOUNT
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
090 MINOR CHANGE
01 $1.0000- CALC $1.00-
CREDIT ITEM TOTALS ( 0.00% OF PLANNED) st.o0-
091  AGGREGATE COMPLIANCE PRICE ADJUSTMENT
01 $1.0000- CALC $1.00-
CREDIT ITEM TOTALS ( 0.00% OF PLANNED) s1.00-
092  SPCC PLAN
01 $2,500.0000 L.S. $625.00
<02 $625.00
03 $312.50
04 $625.00
05 $312.50
ITEM TOTALS ( 100.00% OF PLANNED) $2,500.00
093  CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

01 $3.0000 S.Y. 1,500.
$4,500.
03 750.
$2,250.
05 750.
$2,250.
ITEM TOTALS ( 40.60% OF PLANNED) 3,000
$9,000

00
00

0
00

00

763
$2,289.

.00

00

$0.00
............. $0.00
$0.00
............. $0.00
$625.00
$625.00
$312.50
$625.00
$312.50
......... $2,500.00
1,218.00
$3,654.00
0.00
$0.00
0.00
$0.00
.......... 1,218.00
$3,654.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 25
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

€ QUANTITY/AMOUNT - - - -~ === oo ——— == - =
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE  NEW TOTAL TO DATE
094 ADJUST WIM DEVICE
01 $30,000.0000 L.S. $30,000.00 $0.00
ITEM TOTALS | 0.00% OF PLANNED) $30,000.00 $0.00
900 MOH 900-ITEM 14 TEMPORARY ROADWAY
90 $.0000  EST. $0.00 $9,167.75
ITEM TOTALS | 0.00% OF PLANNED) $0.00 $9,167.75
PLANNED/REVISED TOTAL. . . oo s eomnnnn.. $14,801,298.50
PRE-ESTIMATE GROSS BMOUNT. . .« s v v v sonosoneeeeeeeeee $89,326.40
NEW CONTRACT TOTAL-TO-DATE-. - « -« « « + e v e e e e e e e e e e e e e e e e e $3,792,903.26
PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL 0.60 %
TOTAL PERCENT COMPLETE  (LESS UNPLACED MOH) 25.56 %
TOTAL PERCENT COMPLETE  (INCLUDING MOH) 25.63 %
TOTAL PERCENT COMPLETE  (LESS UNPLACED MOH) REVISED 25.56 %

ORIGINAL BID PRICE $14,801,298.50




HWY-~-RAKD300C-PE STATE OF WASHINGTON DATE: 09/27/19

DEPARTMENT OF TRANSPORTATION TIME: 15:14:14
LEDGER PRE-ESTIMATE REPORT PAGE: 26
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 7 WORK DONE TO 09-26-201°9
DAYS CHARGED PRIOR THIS ESTIMATE: 77.0

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

DEFERRED LEDGER ENTRIES

ESTIMATED
ENTRY ITEM GRP WORK DATE DESCRIPTION QTY/AMT

THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

DEDUCTIONS TO BE TAKEN:

LIQUIDATED DAMAGES

RATILROAD FLAGGING

MISC. DEDUCTIONS
MISC. DED. REASON:

PROJECT | ENGINEER

REPORT STATUS: COMPLETE




